Sanitized Copy Approved for Release 2011/08/22: CIA-RDP89B00487R000300580007-3 RIC Plak Reports APQ-56 Improvement Program April 24, 1957 System STAT All 1.17 Resolution Problem -No change since last report. STAT XH-2 2.16 Recorder Cooling -XH-3NAVY Sufficient parts have been sent to Marietta, Georgia to effect installation of recorder cooling on Serial Number 02-XH-3 Recorder. Still awaiting parts from Model Shop to complete modification of remaining XH-2 recorders and cameras--estimated date for installation of this modification is 5/10. Drafting has started bringing all recorder drawings up to date to show the cooling modification. STAT 4.11 R. F. High Voltage Power Supply XH-2 **XH-3** NAVY The results of the temperature vs. output voltage tests are negative. The main reason for the 5% change of the output voltage as the temperature is changed from +25° C to +85 C is that the dissipation factor of the Stycast changes about 6 to 1 over this temperature range. The only materials that exhibits a fairly constant dissipation factor over a wide temperature range are the silicones or silicon fluids. The silicones have a much higher dissipation factor than styrene type materials; however, there is available in the plant a type of the DC-200 silicon fluid that has a low loss characteristic. Plans are made to use a Rexolite (a high temperature low loss styrene) sheet as the mold and fill the mold with a DC-200 silicon oil. The natural question is whether or not the sealing of the oil can be accomplished well enough to pass MIL specs. The chances of obtaining a satisfactory seal looks good, on paper. STAT All 6.17 P. E. Cell . Three P. E. Cell Test Sets are being built and tested to establish the sensitivity of P. E. Cells. All sets have been built. During calibration procedure, it was found that the internal voltage regulator had to be located external due to heating in the test set. will allow the tubes to operate at almost ambient temperature. These external regulators are 75% completed. STAT All 12.17 Pulse Cable Connectors -

The existing pulse cable connectors will be modified to permit pressurization of the connectors on the R.F. Head end of pulse cable. The modification will consist of drilling an air hole in male connector on R.F. Head and a change in the method of assembly of pulse cable to its connector. The above is a quick-fix modification.

Time Shared	13.17	AGC - Friedmann,	STAT				
		Design a new AGC that will be less susceptible to radio-frequency interference and stray audio pick-up.					
		Drafting is working on the chassis assembly drawing.					
		A sheet of special shielding material has been ordered from the Perfection Mica Company. Several shields for the coils will be made here and checked on the new AGC.					
		No other work was performed on the AGC itself due to lack of facilities in Production and to time spent on ordering and designing information for the new photocell clamps and cables.	r				
Time Shared	17.13	Wide Band Receiver -	STAT				
		No change since last report.					
All	19.13	Receiver Design	STAT				
		Progress reportedreport will be forthcoming next week.					
All	20.10	Pulse Width -	STAT				
		Same as last report.					
All	21.11	Pulse Width (Quick Fix)	STAT				
		No change since last report.					
All	22.9	Resolution Test Set	STAT				
	,	A means of measuring recorder resolution is needed in the field. Resolution Test Sets are being built by S. R. for the Time Shared using commercial type construction. More cabinets have been recei Construction was slow last week because of circuit changes and into of other projects.					
Time Shared XH-3 NAVY	24.3	Deflection Driver Drift -	STAT				
		Reducing filament voltage from 6.3 volts to 5 volts on 6AU6 amplifier tubes shows improvement (approximately 50% reduction in drift). The same reduction in voltage on the 4X250B output tubes does not show appreciable improvement.					
		Adding 150 ohm resistors in series with grids No. 1 on the two output to and in series with screen grids on 6AU6 tubes as parasitic oscillation suppressors does not appear to show any improvement.	abes				
		Further checks are being made on filament voltage reduction.					

77.77	And and the same a	Production Product of 2/25	MALLING CON GROUP TERMS) Profe. Dates foot mat.	
20 01 02 02 03 04 05 05 05 05 05 05 05 05 05 05 05 05 05	A A A 8 22 IA.	1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1	7/3	
\$ 7. 5.7 5.7 5.7 5. 5.7 5.7 5. 5.7 5.7 5.	3.15.3.15.3.18.3.18.3.18.3.18.3.18.3.18.	\$\frac{1}{2}\$ \frac{1}{2}\$ \fra	4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4	
2000 1. A.	2 Chames Cooling 3 Chames Sarro Notices 4 775000 A 15gment 5 November 10 XV 5 November 10 XV 5 November 10 XV 5 November 10 XV 6 November 10 XV 7 November 10 X	Secretary languages	Jiany Video Asp. On The Control of Control	